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Non-Fiscal Intermediary Projects 

Medi-Cal Short-Doyle (Phase 1) Yes Jul-03 Yes Aug-03 Yes Aug-03 Dec-03 Yes Dec-03 Jan-04 No Jan-04

Medi-Cal Short-Doyle (Future Phases) No Nov-04 No Dec-05 No Jan-06 Mar-06 No Dec-05 Sep-06 No Mar-06

Eligibility Request and Response [270/271] 
for File Match Third Party Liability Yes Dec-03 No Aug-04 No Sep-04 Oct-04 No Oct-04 Dec-04 No Dec-04

Premium Payment [820] Yes Nov-03 No Sep-04 No Sep-04 Oct-04 No Oct-04 Dec-04 No Dec-04
Medical Managed Care Division

Medical Dental Services Branch

Third Party Liability

Enrollment Transaction [834] Yes Nov-03 No Sep-04 No Sep-04 Oct-04 No Oct-04 Dec-04 No Dec-04
Medical Managed Care Division

Medical Dental Services Branch

Genetic Disease Branch (GDB) No Sep-04 No Nov-05 No Jan-05 Dec-05 No Dec-05 Dec-05 No Dec-05
Paid Claims
(Internal Impacted Systems) Yes Dec-03       --      1       --      1       --      1       --      1       --      1 No Jun-04  1 Dec-04  1 N/A N/A

Emergency Medical Services Appropriation 
(EMSA) No Sep-04 No Mar-05 No Apr-05 May-05 No Jun-05 Jun-05 No Jun-05

Footnotes:

1.    The Paid Claims Systems comprise of 34 independent internal systems that process paid claims data.  Assessment of the 34 systems revealed that 17 were in need of some form of 
remediation.  DHS elected to group specific systems requiring remediation for ease of administration and management.  Currently there are three separate groups of systems, each on a 
different remediation and testing schedule, however, all remediation is expected to be completed by the date listed.  

(Yes/No indicates the phase is complete or will meet the completion deadline.)
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